

**WATERLINE REPLACEMENT
PROJECT UPDATE AS OF
Tuesday, January 07, 2020**

Schedule for construction of waterline service connections and tie-ins at Cheek Street, Memorial Park Dr., and Grandview Drive.

- 1. 3 more service connections to complete. Should have all service connections complete by Wednesday, January 8th.**
- 2. When all service connections are complete, will begin to tie-in to the new water line**
 - a. Thursday or Friday, Jan. 9 & 10 – tie-in at Cheek Street – 2-inch line - will be done during the day; water off at 1:00 p.m. Main Street will have one traffic lane open; Cheek Street will be closed.**
 - i. Will affect businesses on Grayson Street & Cheek Street**
 - 1. Pizzeria, Post Office, Skyline Bank, Adams & Ivey, Dan Murray, residential and business on Cheek Street.**
 - b. Monday, Jan. 13 - Second tie-in – Memorial Park Drive – will be done during the day; water turned-off at 10 a.m.. The Main Street will be closed at Grandview Drive & Cheek Street. The storm drain at Memorial Park Drive will be installed on the same day as the tie-in with the water line.**
 - i. Main Street will be closed from Grandview Drive to Cheek Street; Memorial Park Drive will be closed at CJ Hardware. Businesses that will be affected are A Perfect Image Hair Salon and CJ Hardware.**
 - c. Wednesday, Jan. 15 -Third tie-in – Grandview Drive – Work will be done in the evening, beginning at 5 pm; water to the shopping will be turned-off at 7:00 p.m.. Close intersection at 5:30 p.m. –**
 - i. All restaurants and businesses in Sparta Square Shopping Center will be out of water after 7:00 pm.**
- 3. Paving schedule – week of Jan. 20; depending upon when tie-ins are complete.**