

**WATERLINE REPLACEMENT  
PROJECT UPDATE AS OF  
Friday, January 10, 2020**

**Schedule for construction of waterline service connections and tie-ins at Memorial Park Dr., and Grandview Drive.**

- 1. All service connections are complete.**
- 2. Tie-in at Cheek Street is complete.**
- 3. Monday, Jan. 13 – Tie-in at Memorial Park Drive – water off at 10 a.m.**
  - a. Monday, Jan. 13 - Second tie-in – Memorial Park Drive – will be done during the day; water turned-off at 10 a.m.. The Main Street will be closed at Grandview Drive & Cheek Street. The storm drain at Memorial Park Drive will be installed on the same day as the tie-in with the water line.**
    - i. Beginning at 8:00 a.m., Main Street will be closed from Grandview Drive to Cheek Street; Memorial Park Drive will be closed at CJ Hardware. Businesses that will be affected are A Perfect Image Hair Salon, CJ Hardware and The Pines Restaurant.**
    - ii. Residences on Jones Street and Duncan Street will be out of water until the new connection is complete.**
    - iii. Water service will be restored by late afternoon or early evening on Monday.**
  - b. Wednesday, Jan. 15 -Third tie-in – Grandview Drive – Work will be done in the evening, beginning at 5 pm; water to the shopping will be turned-off at 7:00 p.m.. Close intersection at 5:30 p.m. –**
    - i. All restaurants and businesses in Sparta Square Shopping Center will be out of water after 7:00 pm.**
- 4. Paving schedule – week of Jan. 20.**