

**WATERLINE REPLACEMENT
PROJECT UPDATE AS OF
Wednesday, January 29, 2020**

Schedule for construction of storm drain and paving.

- 1. Wednesday, January 29, 2020 – construction of the storm drain continues on South Main Street, in front of Muddy Creek Café to the Sparta Walkway (alleyway). Will complete today!**
- 2. Thursday, Jan. 30 & Friday, Jan. 31 – Paving storm drain crossing at Memorial Park. Main Street will be closed from Cheek Street to Grandview Drive during the paving.**
 - a. Memorial Park Drive will be closed at Main Street, but traffic can access CJ Hardware from Blue Ridge Street, Halsey Street, and Memorial Park Drive.**
- 3. Monday, February 3 and Tuesday, Feb. 4 – paving ditch lines from Whitehead Street to Grandview Drive. Portions of Main Street will be closed from Cheek Street to Grandview Drive or from Whitehead Street to Cheek Street.**
- 4. All paving on South Main Street should be complete by Wednesday, February 5th.**
- 5. Storm drain construction on North Main Street will begin on Wednesday, February 5th, and continue until complete. The area of construction will be from Baywood BBQ toward First Community Bank.**
- 6. There will be a storm drain crossing from the ABC Store to First Community Bank that will require closing of a portion of the road.**
- 7. Storm drain construction on North Main Street will continue until complete; into the week of February 10.**