

**WATERLINE REPLACEMENT
PROJECT UPDATE AS OF
Friday, January 31, 2020**

Schedule for paving and construction of storm drain.

Paving scheduled for today, Friday, January 31 was canceled due to the change in weather conditions and chance of late morning snow.

The paving has been rescheduled for Monday and Tuesday, February 3 & 4.

- 1. Monday, February 3rd, beginning at 8:00 a.m. – Main Street from Whitehead Street to Cheek Street will be closed to thru traffic, until the paving is complete. It is necessary to close the street so the large trucks carrying asphalt can do their work.**
- 2. Tuesday, February 4th, beginning at 8:00 a.m. – Main Street from Cheek Street to Grandview Drive will be closed for paving.**
 - a. Memorial Park Drive will be closed at Main Street, but traffic can access CJ Hardware from Blue Ridge Street, Halsey Street, and Memorial Park Drive.**
- 3. All paving on South Main Street should be complete by end of day on Tuesday, February 4th.**
- 4. Storm drain construction on North Main Street will begin on Wednesday, February 5th, and continue until complete. The area of construction will be from Baywood BBQ toward First Community Bank.**
- 5. There will be a storm drain crossing from the ABC Store to First Community Bank that will require closing of a portion of the road.**
- 6. Storm drain construction on North Main Street will continue until complete; into the week of February 10.**

**Thank you for your patience and understanding.
Bryan Edwards**