

**STREETSCAPE
PROJECT UPDATE AS OF
Wednesday, April 1, 2020**

We are entering a new phase of construction for the streetscape project. All of the waterline work is complete. We are now entering the demolition phase of the street and sidewalks.

MONDAY, APRIL 6th

Phase 1. **Main Street will be CLOSED, from Whitehead Street to north of Doughton Street, beginning Monday, April 6th.**

- **WHITEHEAD STREET will remain open to traffic at this time. Beginning at the north side of Whitehead Street (NC Hwy 18) to Doughton Street will be closed to all traffic.**
- **DOUGHTON STREET WILL BE CLOSED.**
 - **Major demolition work will begin just north of Doughton Street, near Glade Creek Animal Hospital, 122 North Main Street, and continue south toward Whitehead Street, to remove the existing asphalt paving down to sub-grade.**
 - **All local traffic will be detoured around the construction zone, using Trojan Avenue & Cox Street, the Sparta Parkway and other town streets.**

The demolition work on North Main Street will include the demolition of the sidewalks as well as the road. Temporary sidewalks and temporary access to businesses will be maintained.

The demolition work on North Main Street will continue toward Whitehead Street until complete. I will be providing regular updates on the construction schedule.

You can view the presentation given to the town council on March 3rd, describing the construction plan:

<https://youtu.be/16zOAUJ4cDg>

Bryan Edwards – 336-372-4257