

**STREETSCAPE  
PROJECT UPDATE AS OF**

**Wednesday, August 26, 2020**

**The main intersection of US 21 and NC 18 is closed to all traffic at this time, and will remain closed until the new traffic signal work is completed. This will be for a period of 10 – 12 working days.**

**The mast arm traffic signal poles have been installed. The electrical connections are underway, which involves boring and drilling under the roadway.**

Traffic patterns will remain the same. Main Street is closed to thru traffic from Doughton Street to Cheek Street.

**The intersection will remain closed for a period of 10-12 working days, while construction is underway.**

- **All local traffic will be detoured around the construction zone.**

**At this time, all businesses on Main Street will be impacted.**

**Sidewalk construction is proceeding on schedule.**

Milling of the roadway, beginning at Doughton Street to Trojan Avenue is scheduled to begin on Monday, August 31; followed by milling from Cheek Street to Grandview Drive.

Final paving is scheduled to begin on Tuesday, September 8<sup>th</sup> and will continue until complete.

We appreciate your continued patience and understanding.

Bryan Edwards  
336-372-4257