

**STREETSCAPE
PROJECT UPDATE AS OF**

Wednesday, September 9, 2020

The main intersection of US 21 and NC 18 is closed to all traffic at this time, and will remain closed until all paving is complete. This will be for a period of 4 – 5 working days.

The weather forecast for rain for the next several days could delay the paving schedule. If we receive heavy rain the paving will be delayed.

The mast arm traffic signal poles have been installed and new traffic loops have been installed at US 21 & NC 18, at Trojan Avenue and Grandview Drive.

Traffic patterns will remain the same. Main Street is closed to thru traffic from Doughton Street to Cheek Street.

The intersection will remain closed for a period of 4 - 5 working days, while paving is underway.

- **All local traffic will be detoured around the construction zone.**

At this time, all businesses on Main Street will be impacted.

Sidewalk construction is complete.

Final paving began on Tuesday, September 8th and will continue until complete.

We appreciate your continued patience and understanding.

Bryan Edwards
336-372-4257