

**STREETSCAPE
PROJECT UPDATE AS OF**

Sunday, September 13, 2020

The main intersection of US 21 and NC 18 is closed to all traffic at this time, and will remain closed until all paving is complete. This will be for a period of 4 – 5 working days.

The rain that occurred last Thursday delayed the paving on Main Street. The paving contractor is expected to resume paving by mid-day on Monday.

Paving will resume if it is not raining; if we receive heavy rain the paving will be further delayed.

The weather forecast for Tuesday and Wednesday appears favorable; no rain and sunny. Main Street from Doughton Street to Whitehead will be open until Tuesday morning, when paving resumes.

Traffic patterns will remain the same. Main Street is closed to thru traffic from Doughton Street to Cheek Street.

The intersection will remain closed for a period of 4 - 5 working days, while paving is underway.

- **All local traffic will be detoured around the construction zone.**

At this time, all businesses on Main Street will be impacted.

Sidewalk construction is complete.

We appreciate your continued patience and understanding.

Bryan Edwards