

WATERLINE REPLACEMENT AND STREETScape PROJECT UPDATE AS OF FRIDAY, November 1, 2019

Update on construction project completed to date:

- The new waterline is installed from Trojan Avenue to Whitehead Street.
- Tie-ins have been completed at Trojan Avenue, Doughton Street and the north side at Whitehead Street.
- Service connections are being made from Trojan Avenue to Whitehead. As of Friday, service connections were down to the former Sparta Restaurant and the ABC Store.

Construction schedule for the week of November 4th will include the following:

- Service connections will continue on North Main to Whitehead Street. Some parking spaces will be out of service while service connections are made.
- The patching of the road from Trojan Ave. to Whitehead Street is scheduled for Wednesday/Thursday, Nov. 6 & 7. This work was scheduled for Thursday, Oct. 31, but due to weather conditions, had to be re-scheduled.
- From Whitehead to Grandview, the travel pattern will be changed to use the 'turn lane' as the south bound travel lane. Barrels and cones will be set-up by mid-week to close the normal south-bound lane. This will continue until the new water line is installed. This will prevent traffic from traveling in the ditch line. The parking will continue to be available outside of the construction zone.
- The center lane will be utilized to maintain two-way travel for traffic. This will minimize the need to stop traffic
- Construction of the storm water drainage on north Main Street is underway with the cooperation of First Community Bank. The new storm drain will be installed through the bank's parking lot. Starting at Evergreen Street heading to Main Street.

The Main Street is open for business for anyone who needs to do business in town and all businesses are open for their regular business hours.

Thank you for your patience, cooperation, and understanding. If you have questions or need assistance, please feel free to call the town office. Give your name and phone number and your question to the ladies at the front desk and I will return your call as soon as possible. Bryan Edwards – 336-372-4257